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September 9, 1986

RECEIVED
Mr. Timothy Travers qfn n
U.S. Environmental Protection Agency OL
Region III
841 Chestnut Street FPA.Rpffion 111Philadelphia, PA 19106 Li A-rtCg!OU Ili

Re: United States v._Tvson, et al.
Dear Mr. Travers;

I enclose the third monthly progress report of
• , Ciba-Geigy Corporation with respect to the work being done on th

off-site "operable units."

Please let me or Karline Tierney know if you have any
questions.

Very truly yours,

George J. Miller

GJM:rsk
Enclosure

o: Patricia L. Goughan, Esquire
Ms. Karline K. Tierney
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Mrs. Karline Tierney {r,rA
Project Coordinator »'"
CIBA-GEIGY Corporation .»v',:•'•'
444 Saw Mill River Road u\V$''''••
Ardsley, New York 10502 ,•••,",.). :,\̂'

RE: Monthly Progress Report for the Remedial Investigation/
Feasibility Study of the Tyson's Site Off-Site Operable
Units - August 1986

Dear Mrs. Tierney:

The August 1986 progress report summarizes the activities
conducted as part of the Work P l a n for the R e m e d i a l
Investigation/Feasibility Study (RI/FS of Tyson's Site, March
1986, and the Addendum to the RI/FS Work Plan, 14 July 1986.)

The work completed to date is outlined below according to the
,"~\ tasks given in the Work Plan and addendum to the Work Plan.

Phase II WORK COMPLETED

Task 11 Deep Aguifer Study

Subtask 1 Residential and Commercial Water Well Inventory
and Sampling.

The inventory of wells is complete. Ten to twelve (12)
wells have been identified for possible sampling. Owners
and addresses are being identified.

ERM will conduct the sampling effort through the EPA
notification process.

Subtask 2 Schuylkill River Sediment arid Bottom Water Samples
(See section concerning "Scheduled Work")

Subtask 3 Long Term Pump Test

This activity was reported in the July Progress Report.. , '

Subtask 4 DNAPL Recovery Test

The DNAPL recovery test is completed. Data is currently
i under review.
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Subtask 5 Monitoring Well Installation

Installation of well nests 9, 10, 11, and 12 (See Figure
11-1) has begun as outlined in the addendum. Pertinent data
for completed wells is given below:

estimated yield (gpm)
well designation open interval during development

9-S 35- 75 feet 2.5
9-1 117-157 feet <1.0
9-D 188-223 feet <1.0
10-S 32- 55 feet 20.0
10-1 97-136 feet <1.0
10-D 183-223 feet <1.0
10-XD in progress
11-S* 44- 84 feet 1.0
11-1 109-147 feet <1.0
11-D 180-220 <1.0

*Artesian well

Continuing Activities

Well installation will continue as scheduled. Drill crews and
ERM hydrogeologists are working a 10 days on/4 days off schedule
during well installation.

Scheduled Work

The tasks outlined below have been scheduled and are expected to
be conducted according to the following time table:

Expected
Start Date

Residential & Commercial Well Sampling (1 week) Oct 13
River Sediment & Bottom Water Sampling (3 days) Sept 22
Monitoring Well Sampling (2 weeks) Sept. 2

Corrective Actions; No corrective actions were taken in August.

Staff Modifications: No modifications were made in the staffing
of this project.

If you have any questions concerning the completed work or
scheduled activities, please call me at 265-692-8606.

flR3H97l
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Sincerely,

Rudolph M. Schuller, P.O.
Project Manager

SKG/gnl
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